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INSTRUCTIONS: 

Project Managers and/or Principal Investigators should complete a progress report at least every three months during 

the project duration.  Reports are due the 5
th
 of the month following the end of the quarter.   Please provide a project 

update even if no work was done during this reporting period. 

 

Project # 
29729 

Report Period  Year 2018 

□Q1 (Jan-Mar) □ XQ2 (Apr-Jun) □Q3 (Jul-Sep) □ Q4 (Oct-Dec) 

Project Title:  
  Statewide Strategic Transit Assessment (SSTA) Study 

Project Investigator: Fred Butler 
Phone: 603-271-2565 E-mail:  frederick.butler@dot.nh.gov 

Project Start Date: 
 
9/21/16 

Project End Date: 

 
7/31/19 

Project schedule status: 

□ X On schedule□ Ahead of schedule □ Behind schedule 

 

 

Brief Project Description: 
This comprehensive study will inventory and assess the needs of NH’s public transit systems and intercity bus 
transportation network, with the primary focus on transit systems that are funded with Federal Transit Administration 
(FTA) funds.  This study would also identify statewide transit gaps and needs, evaluate the overall statewide transit 
system for new routes and transit services, and identify opportunities for improved interconnectivity within the statewide 
and regional transit network. 

 
 

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 
 

 Held 2 stakeholder meetings to provide guidance regarding scope 
o Presented final draft of Park & Ride report, including gap analysis 
o Finalized NHDOT policy considerations concerning transit 
o Continued discussion related to performance measure research related to transit 

 Held intercity bus consultation kickoff  meeting 

 Enhanced project website: www.nhtransitstudy.com  
o Includes interactive map with embedded links to systems and schedules 

 

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 

 

 No items needed from M&R at this time. 

 Next stakeholder meeting: estimated late August 2018 
 
 

Anticipated research next 3 months: 
 

 Finalize Park & Ride report, including gap analysis for future P&Rs.  

 Finalize evaluation of performance measures 

 Continue intercity bus consultation process 
 
 

Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the 

completion of the project within the time, scope, and budget, along with recommended solutions to those 

problems. 

 

http://www.nhtransitstudy.com/
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 (First noted in 2017 Q3 report) One section of the study was not completed as anticipated: A review of the State’s intercity 

network and consultation with intercity providers. It was felt that this should be done only after the park & ride analysis has 

been completed. Thus, the intercity component will largely take place in spring/summer 2018.  

 

 

 

Tasks (from Work Plan) Planned % Complete Actual % Complete 

Inventory and evaluation of current statewide system 85 80 

Public outreach 60 60 

Needs and gap analysis – forecast of future demand 10 0 

Park & ride assessment 100 90 

Documentation 0 0 

 

 


